COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2003

ESTI MATE SUMVARY 08: 37: 49
CONTI D: C13922 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 13922-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.0  DAYS TIME ALLOW 11/1/2003 FI XED COVPLETI ON DAT
SAGUACHE CREEK, L-11-F PERCENT TIME:  72.58 ORI G TIME ALLOW 11/1/2003 FI XED COVPLETI ON DAT
PROJECT NO BR 114A- 008
SAGUACHE CREEK, L-11-F
NAVE OF ROAD: SH 114
PROJECT COUNTI ES: SAGUACHE
CONTRACTOR:
DUCKELS CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 09/ 28/ 2003 DATE TI ME STARTED 07/01/2003
3500 DUCKELS COURT DATE LET 05/ 29/ 2003 DATE WORK BEGAN 06/ 30/ 2003
DATE AWARDED 06/ 05/ 2003 DATE TI ME STOPPED 10/27/2003
DATE CONTRACT EXECUTED  06/30/2003 DATE ACCEPTED 10/ 27/ 2003
STEAVBOAT SPRI NGS CO 80487  970-879- 6072 DATE NOTI CE TO PROCEED  07/01/2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 840, 549. 17 PARTI Cl PATI NG $ 640, 314. 17 $ 132, 846. 60
AVWARD PROJECT AMT:  $ 902, 579. 53 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 76. 18% TOTAL EARNI NGS 640, 314. 17 132, 846. 60
FUNDS AVAI LABLE: $ 200, 235. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 640, 314. 17 132, 846. 60
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,840. 67 -1,701. 42
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 635, 473. 50 131, 145. 18
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 635, 473. 50 131, 145. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131, 145. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00035

0015

202- 00037

0020

202- 00090

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 01000

0045

202- 06000

0050

203- 00060

0055 203-00100

C13922
13922-BI D
BR 114A-008
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF DETOUR

EMBANKMENT MATERI AL ( COVPLETE

MUCK EXCAVATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
3, 000. 00000 1. 000
5. 000 5. 000
LF 0. 000
40. 00000 5. 000
1. 000 1. 000
EACH 0. 000
125. 00000 1. 000
12. 000 12. 000
EACH 0. 000
10. 00000 12.000
2,602. 000 2,602. 000
SY 0. 000
9. 45000 2,602. 000
990. 000 371. 000
SF 0. 000
3. 15000 371. 000
2.000 2.000
EACH 0. 000
100. 00000 2.000
2, 755. 000 1, 550. 000
LF 0. 000
1. 05000 1, 550. 000
1. 000 0. 000
LS 0. 000
40, 000. 00000 0. 000
I N PLACE) 13, 353. 000 11, 787. 000
Cy 1, 566. 000
7.00000 13, 353. 000
272.000 0. 000
cY 272.000

5. 00000 272.000
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CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 PROOF ROLLING 2.000 0. 000
HOUR 2.000 180. 00
90. 00000 2.000 180. 00
0065 203-01140 ROLLING 2. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0070 203-01500  BLADI NG 6. 000 2.000
HOUR 0. 000 0.00
95. 00000 2.000 190. 00
0075 203-01510  BACKHOE 10. 000 2.000
HOUR 0. 000 0.00
135. 00000 2.000 270. 00
0080 203-01550 DOZI NG ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0085 203-01594  COVBI NATI ON LOADER ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0. 00
0090 203-01597  POTHOLI NG ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0095 207-00205 TOPSO L 500. 000 0. 000
cy 500. 000 7,500. 00
15. 00000 500. 000 7,500. 00
0100 207-00305 WETLAND TOPSO L 32.000 0. 000
cY 32. 000 160. 00
5. 00000 32. 000 160. 00
0105 208-00005 *ERCSI ON LOG 640. 000 380. 000
LF 100. 000 1, 347.00
13. 47000 480. 000 6, 465. 60
0110 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
200. 00000 0. 000 0. 00



CONTI D C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 100
LS 0. 400 960. 00
2, 400. 00000 0. 500 1, 200. 00
0120 210-00810  RESET GROUND SI GN 5. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0125 212-00006 *SEEDI NG ( NATI VE) 2.700 0. 000
ACRE 0. 000 0. 00
814. 00000 0. 000 0. 00
0130 212-00028  *SEEDI NG ( WETLANDS) 0. 100 0. 000
ACRE 0. 000 0. 00
8, 925. 00000 0. 000 0. 00
0135 212-00047  *SO L PREPARATI ON ( SPECI AL) 2.700 0. 000
ACRE 0. 000 0. 00
1, 522. 00000 0. 000 0. 00
0140 213-00004 *MJLCHI NG (WEED FREE STRAW 4.950 2.000
ACRE 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0145 213-00061  *MJLCH TACKI FI ER 1, 140. 000 400. 000
LB 0. 000 0. 00
2..82000 400. 000 1,128.00
0150 214-01010 *BRUSH LAYER CUTTI NG 400. 000 0. 000
EACH 0. 000 0. 00
8. 40000 0. 000 0. 00
0155 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 3,000. 000 0. 000
sy 0. 000 0. 00
1. 94000 0. 000 0. 00
0160 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0. 750
Ls 0. 200 735. 00
3, 675. 00000 0. 950 3,491. 25
0165 250-00050  *MONI TORI NG TECHNI CI AN ( DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 250-00110 *HEALTH AND SAFETY OFFI CER 5. 000 5. 000
HOUR 0. 000 0. 00
126. 00000 5. 000 630. 00
0175 250-00120 *NATERI AL SAMPLI NG AND DELI VERY 4. 000 4. 000
EACH 0. 000 0. 00
255. 00000 4. 000 1, 020. 00
0180 250-00210  *SOLI D WASTE DI SPOSAL 5. 000 5. 000
cy 0. 000 0. 00
132. 00000 5. 000 660. 00
0185 250-00220 *HAZARDOUS WASTE DI SPOSAL ( DELETED BY 105) 0. 000 0. 000
cy 0. 000 0. 00
657. 00000 0. 000 0. 00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,523. 250 1, 295. 750
TON 1, 227.500 19, 640. 00
16. 00000 2,523. 250 40, 372. 00
0195 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 100. 000 0. 000
cy 0. 000 0. 00
5. 00000 0. 000 0. 00
0200 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 2,129. 920 742.730
TON 0. 000 0. 00
72. 00000 742.730 53, 476. 56
0205 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 200. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0210 411-21020  *LI QUI D ASPHALTI C MATERI AL ( MC- 70) 3, 336. 000 1, 600. 000
GAL 0. 000 0. 00
3. 75000 1, 600. 000 6, 000. 00
0215 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 7, 822. 000 7, 822. 000
sy 0. 000 0. 00
1. 50000 7, 822. 000 11, 733. 00
0220 506-00206 RIPRAP (6 | NCH) 215. 000 215. 000
cy 0. 000 0. 00
50. 00000 215. 000 10, 750. 00



CONTI D C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10240 24 | NCH CORRUGATED STEEL PI PE 64. 500 39. 500
LF 0. 000 0. 00
35. 00000 39. 500 1,382.50
0230 603-10540 54 | NCH CORRUGATED STEEL PI PE 225.000 225.000
LF 0. 000 0. 00
65. 00000 225.000 14, 625. 00
0235 603-30024 24 I NCH STEEL END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
180. 00000 4.000 720. 00
0240 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0.00
0245 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
887. 25000 0. 000 0. 00
0250 606- 02005 *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 0. 000 0. 00
1, 302. 00000 0. 000 0. 00
0255 607-00005 *END POST 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0260 607-00010 *CORNER AND LI NE BRACE POST 14. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0265 607-01010 *FENCE BARBED W RE W TH METAL PCSTS ( SPECI AL) 2,817.000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0270 607-11525 *FENCE (PLASTIC) (DELETED BY 105) 0. 000 0. 000
LF 0. 000 0. 00
2.52000 0. 000 0.00
0275 607-11580 *FENCE ( TEMPORARY) 1,562. 000 1,562. 000
LF 0. 000 0. 00

2.82000 1, 562. 000 4,404.84



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 612-00001  DELI NEATOR (TYPE I) 13. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00
0285 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0290 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 790
LS 0.160 2, 840. 00
17, 750. 00000 0. 950 16, 862. 50
0295 625-00001  *CONSTRUCTI ON SURVEYI NG (HOURLY) (DELETED BY 105) 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0300 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
75, 500. 00000 1. 000 75, 500. 00
0305 627-00001  *PAVEMENT MARKI NG PAI NT 37. 000 24. 000
GAL 0. 000 0.00
63. 00000 24. 000 1,512. 00
0310 630-00000 *FLAGG NG 733. 000 355. 400
HOUR 41.100 863. 10
21. 00000 396. 500 8, 326. 50
0315 630-00007 *TRAFFI C CONTROL | NSPECTI ON 70. 000 35. 000
DAY 35. 000 2,030.00
58. 00000 70. 000 4, 060. 00
0320 630-00012 *TRAFFI C CONTROL NMANAGENENT 48. 000 23. 000
DAY 20. 000 7, 140. 00
357. 00000 43. 000 15, 351. 00
0325 630-80001 *FLASH NG BEACON ( PORTABLE) 2. 000 1. 000
EACH 0. 000 0.00
683. 00000 1. 000 683. 00
0330 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 7.000
EACH 0. 000 0.00
42. 00000 7.000 294. 00
0340 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 10. 000
EACH 0. 000 0. 00
53. 00000 10. 000 530. 00
0345 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0.00
84. 00000 2.000 168. 00
0350 630-80360 *DRUM CHANNELI ZI NG DEVI CE 16. 000 8. 000
EACH 0. 000 0. 00
23. 00000 8. 000 184. 00
0355 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 0. 000 0.00
26. 00000 2.000 52. 00
0360 630-80380 *TRAFFI C CONE 30. 000 15. 000
EACH 0. 000 0. 00
5. 25000 15. 000 78.75
0365 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0370 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) -11, 616. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM ( DELETED BY 105) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70025 F/ A QUALITY | NCENTI VE PAYMENT - 20, 249. 770 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70028 F/A ESB PROGRAM ( DELETED BY 105) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70033 F/ A TESTING OF WASTE MATERI AL 451. 000 0. 000
F A 451. 000 451. 00
1. 00000 451. 000 451. 00
0395 700-70034  F/ A TRANSPORTATI ON OF HAZARDOUS ( DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70060 F/ A ADJUST UTILITIES (DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70380 F/ A EROSI ON CONTROL (DELETED BY 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900- 00006  ADDED | TEM ( DOLLAR)/ ESCROW PAYMENT FOR PAYROLL 0. 000 0. 000
DI SCREPANCY / PAYROLL CORRECTED
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  597,275.67 $ 56,168.10$ 417,932.55
CAT NO0300 L-11-G STRUCTURE
0410 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0415 206-00000 STRUCTURE EXCAVATI ON 340. 000 340. 000
cY 0. 000 0.00
6. 00000 340. 000 2, 040. 00
0419 206-00065 STR BKFL (FLOWFILL) (CMVD # 4) 180. 000 0. 000
cy 180. 000 12, 780. 00
71. 00000 180. 000 12, 780. 00
0420 206-00100 STRUCTURE BACKFILL (CLASS 1) (DELETED BY CMD # 4) 0. 000 0. 000
cY 0. 000 0.00
27. 00000 0. 000 0. 00
0425 206-00200 STRUCTURE BACKFI LL (CLASS 2) 52. 000 52. 000
cY 0. 000 0.00
10. 00000 52. 000 520. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 L-11-G STRUCTURE
0430 206-00360  MECHANI CAL REI NFORCEMENT OF SO L (DELETED BY CMVD # 4) 0. 000 0. 000
cy 0. 000 0. 00
44. 00000 0. 000 0. 00
0435 403-34731  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 80. 790 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0438 502-00460 PILE TIP (MCROCMO # 3, LINE ITEM # 2) 8. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0440 502-11057 *STEEL PILING (HP 10X57) 167. 400 167. 400
LF 0. 000 0. 00
43. 80000 167. 400 7,332.12
0445 506-00209 RIPRAP (9 | NCH) 54. 000 54. 000
cy 0. 000 0. 00
50. 00000 54. 000 2, 700. 00
0450 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0455 515-00120  *WATERPROOFI NG ( MEMBRANE) 447.000 0. 000
5% 447.000 5, 811. 00
13. 00000 447.000 5, 811. 00
0460 601-03040 CONCRETE CLASS D (BRI DGE) (MCRO'CMO # 2, LINE | TEM # 168. 750 0. 000
1
) cy 168. 750 50, 287. 50
298. 00000 168. 750 50, 287. 50
0465 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 27, 570. 000 27, 570. 000
LB 0. 000 0. 00
0. 65000 27,570. 000 17, 920. 50
0470 606-11000 *BRIDGE RAIL TYPE 10 201. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 100. 000 0. 000
LF 100. 000 800. 00
8. 00000 100. 000 800. 00



CONTI D: C13922 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13922-BI D ESTI MATE RUN 09/ 28/ 2003
PRQJECT: BR 114A- 008 ESTI MATE NO 0003 08: 37: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 L-11-G STRUCTURE
0480 618-01992  *PRESTRESSED CONCRETE BOX ( DEPTH LESS THAN 32 | NCHES) 2, 933. 000 2, 933. 000
SF 0. 000 0.00
28. 50000 2, 933. 000 83, 590. 50
CAT 0300  CURRENT AMT $  224,473.50$ 76,678.50$ 203, 581. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0485 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0490 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0495 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
CAT 0400  CURRENT AMT $ 18, 800. 00 $ 0.00% 18, 800. 00
PROJECT TOTAL CURRENT AMI $  840,549.17$  132,846.60% 640, 314.17




